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Grant Number: Obligation Date: Award Date:
B-13-DS-01-0001

Grantee Name: Contract End Date: Review by HUD:

State of Alabama 12/15/2015 Submitted - Await for Review
LOCCS Authorized Amount: Grant Status: QPR Contact:
$32,110,019.00 Active Jennifer Felder

Estimated PI/RL Funds:

Total Budget:
$32,110,019.00

Disasters:

Declaration Number
FEMA-1971-AL

Narratives

Disaster Damage:

The tornadoes of April 2011 left a path of destruction in Alabama covering well over 1,000 miles, and FEMA estimates the State&rsquos
property damage in the billions of dollars. More significant than the recovery challenges left by the devastation, however, was the loss of 242
lives - the second highest loss to tornadoes in Alabama history. In addition, more than 2,200 people were injured.

The National Weather Service confirmed that the 30 tornadoes which struck the northern two-thirds of central Alabama included five EF-4
monsters and an ER-5 colossus with 200+ miles-per-hour winds that destroyed nearly all of the rural town of Hackleburg in Marion
County. Several other communities had major damage. Nearly 14,000 homes were either totally destroyed or have been declared
uninhabitable

Recovery efforts began within minutes of the storm as Alabamaé&rsquos municipal, county and State officials and employees (including the
Governor), the Emergency Management Agency, FEMA, the Alabama National Guard, and other community agencies were joined by
churches, individuals and many volunteer organizations to care for affected residents and start the process of putting their communities back
together. While all 67 counties in the State are declared disaster counties, 43 qualified for both individual and public assistance from FEMA.

Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery used for
debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of contaminants
had significant effects on wells and septic systems in some areas.

According to information provided by the University of Alabama, Center for Business and Economic Research, much infrastructure damage
was done to schools and structures used for governmental services, such as fire and police stations, environmental services, and emergency
management agencies. There was also damage to light poles and power delivery towers and lines; in particular, a number of large light poles
along Interstates 20, 59, and 65 were reported down or severely damaged after the tornadoes. The U. S. Department of Transportation in
January of 2012 announced that $16.6 million dollars in federal money was being allocated to Alabama for repair of highways, bridges, and
other infrastructure damaged by the April 27 tornadoes. According to reports from FEMA and other sources, a total of 4 schools were
destroyed; 4 other schools suffered major damage; and 7 additional schools had major roof damage. Alberta Elementary and University Place
Elementary/Middle School in the City of Tuscaloosa; Hackleburg Elementary and Hackleburg High School (Marion County) were

destroyed. The schools with major damage were Holt Elementary (Tuscaloosa County), Phil Campbell High School (Franklin County),
Plainview High School(DeKalb County) and East Elementary School(Cullman County). Schools with major roof damage included one in the
City of Jasper (Walker County) and six in St. Clair County.

A FEMA Situation Report in July 2011 listed five critical facilities that were destroyed or rendered unusable: Fire Station #18 (Jefferson
County), Kowaliga Fire Station #2 (EImore County), the Tuscaloosa County Emergency Management building, the Tuscaloosa Salvation Army
building, and the Cullman County Courthouse. In addition, the Cullman Emergency Medical Services facility was listed as sustaining major
damage. This list is not exhaustive, however, as Tuscaloosa had a police substation and fire station in the Alberta area rendered unusable.
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Recovery Needs:

Understanding and assessing unmet need is the first step toward long-term disaster recovery. Unmet need is the gap between total disaster
damage a community sustained and the post disaster resources the community received from all sources to assist in its recovery. Resources
include private insurance; federal assistance received from FEMA and SBA; and any State, local or volunteer resources received. The CDBG
Disaster Recovery Program funds are designed to supplement other funding sources, in compliance with the Stafford Act (section 312) which
prohibits any duplication of benefits.

Assessment of unmet need for long-term disaster recovery includes three components: housing; infrastructure; and economic revitalization.
The Needs Assessment is essentialto guide the development and prioritization of planned recovery activities; to assure targetingof limited
resources to areas of greatest need; and to promote healing which is essential at the individual, neighborhood and community level.
ADECA&rsquos needs assessment was conducted inthe following phases:

Phase 1 (Public Meetings): ADECA solicited feedback through local meetings with individuals and groups and maintained on-going dialogue
with local governments, regional planning commissions, and other public and private agencies.

Phase 2 (Surveys): This phase was comprised of Housing Authority and Continuum of Care surveys emailed by ADECA on July 5, 2013 to
determine unmet facility needs.

Phase 3 (Applications): Applications from eligible entities were received at ADECA on July 22, 2013. Each application included a section on
Unmet Needs within the locality. These applications are the primary data source on tornado disaster needs.

Phase 4 (Public Comments): ADECA will compiled a list of public comments receivedduring the public comment period (similar comments
may be grouped) and the ADECA response to each substantive comment.

As stated in the Federal Register (Docket No. FR-5628-N-01 effective April 23, 2012), &ldquoDisaster recovery needs evolve over time as the
full impact of a disaster is realized and costs of damages transition from estimated to actual. Remaining recovery needs also evolve over time
as they are met by dedicated resources.&rdquo Therefore, minor changes up to substantial amendments to the Action Plan may become
necessary.

Housing-Housing conditions in the wake of the tornadoes have been extensively documented by FEMA, SBA, and the American Red Cross. .
Statistical information from those agenciesin the hardest hit areas is provided by county (and in some cases by zip code) at the end of
theAction Plan for Round 1 as Amended.

The Alabama Housing Needs Assessment reported that FEMA received 84,480 registrations from disaster victims from 43 counties, but not all
of these were approved for FEMA assistance, and not all were for housing. FEMA property inspections of affected housing showed that
11,921 were insured and 12,406 uninsured for a total of 24,327 inspections. Thus, those reporting insurance and those reporting no insurance
to FEMA were split almost evenly. Public Housing and Housing Choice Vouchers: The Alabama Housing Needs Assessment further confirms
that 224 public housing units were destroyed and 292 were heavily damaged, with 156 displaced families. The hardest hit public housing
authorities (PHAs) were in Tuscaloosa, Phil Campbell, and Hackleburg. These cs are maing great strides in recovery.

All displaced public housing families were offered housing in vacant units. Among the families receiving Housing Choice Vouchers (HCV), 105
families were displaced from damaged or destroyed market rate units. At the time of the report, 83 (79%) had been permanently rehousedwith
HCV subsidies and of the remaining 20 households, 18 were pending inspection of a unit for HCV subsidy and two (2) refused assistance and
pursued other housing options. HUD multi-family units had significant damage (362 units with major damage and 209 familiesdisplaced). At
report completion, all displaced residents were permanently or temporarily housed while their pre-disaster units were repaired.

USDA Housing: The Alabama Housing Needs Assessment reports that 22 USDA units were damaged, with 12 units destroyed in Hackleburg.
Most displaced families were re-housed in vacant USDA units. The 12 unit complex in Hackleburg was rebuilt and reopened in October, 2012.
Unmet Need &ndash Housing: Vast needs exist regarding infrastructure restoration and economic revitalization in Alabama; however,
ensuring that the unmet housing needs of the residents are met is of highest priority. HUD&rsquos Office of Policy Development and Research
(PD&R) calculatesunmet housing need as &ldquothe costs to repair seriously damaged housing units beyond the fundsthat private insurance
coverage, FEMA grants, and SBA loans provide.&rdquo

According to the Alabama Housing Needs Assessment dated October 18, 2011, &ldquoHUD estimates nearly $108.9 million in unmet housing
needs after taking into account losses already covered by insurance, FEMA individual assistance, and SBA loans. According to estimates,
there are 575 owner-occupied housing units with an approximate unmet housing need of $20.6 million, and 1,671 rental units with an unmet
housing need of nearly $88.3 million.&rdquo

Further, the Assessment cited above states that Jefferson, Cullman, DeKalb, Tuscaloosa, Marshall, Jackson, and Madison counties have 312
(54.4%) of the owner-occupied units for total unmet needs of $10.6 million. Tuscaloosa concentrates 70.1% (1,171) of the rental units with
unmet needs and 62.5% ($55.2 million) of the amount of rental unmet needs in the State of Alabama. Sources available to ADECA document
that the unmet housing needs in Alabama are significant. According to the Alabama Housing Needs Assessment prepared by HUD, only about
50% of housing losses were covered by insurance. Therefore, housing rehabilitation and construction will be an on-going ADECA priority.
Significant housing unit damage to hard-hit localities issummarized below.

Tuscaloosa County: A delay has been observed because the County does not have an on-going program related to property inspection,
condemnation and/or structure removal. The County is dealing with issues on a case-by-case basis. Holt Community was identified as an area
of great need, with major damage, many elderly and school-age residents, and a high poverty level. City of Tuscaloosa: According to the City
of Tuscaloosa, 1,258 units were destroyed; 3,905 units were damaged (total: 5,163) with only 964 building permits to date.

City of Haleyville: The Cumens Subdivision was among the hardest hit areas in Haleyville--12houses had major damage and 3 houses were
destroyed.

City of Cordova: The residential areas near the Central Business District weredesrydohavily damaged.

Town of Phil Campbell: FEMA applications indicate that 138 homes were destroyed with another 175 deemed unsafe. An estimated 224
homes have been repaired or replaced according to the most recent data.

Town of Hackleburg: Reports show 197 structures were destroyed with another 241 housing units rendered unsafe. The Town&rsquos
inventory shows that 88 houses have been repaired or replaced since the tornadoes.

Infrastructure- Unmet Needs Identified by Local Areas: The first approach to determining infrastructure needs, including public facilities and
debris removal, was to request that the local areas submit applications for infrastructure needed to get the community back on the path to
recovery.Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery
used for debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of
contaminants had significant effects on wells and septic systems in some areas.

State Bond Issue: A State bond issue for $30 million, signed by Governor Robert Bentley, included funding for the schools indentified above
as well as funding for Murphy High School in Mobile (damaged in a 2012 tornado).

Public Facilities Damaged: In addition, a number of public facilities were damaged or destroyed.

Unmet Need &ndash Infrastructure: Section VI.D (2) of the HUD Federal Register Notice of April 16, 2012 directs that &ldquoTypical
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infrastructure activities include the repair, replacement, or relocation of damaged public facilities&rdquo. Our analysis and public comments
received show that water, sewer, and roads, as well as select public facilities, should be an important focus of the disaster funding available to
the State. Signification infrastructure unmet needs by hard-hit localities are summarized below.

City of Tuscaloosa: Tuscaloosa estimated their unmet need for infrastructure at $5,796,994 (with upgrades, $28,086,260). Damaged
structures included the Curry Facility which houses operational and office space for four (4) City departments, Fire Station No. 4 located in the
Alberta community, and East Police Precinct located in Alberta community. The estimate for street reconstruction and repair is $11,000,000,
with water and sewer repairs estimated atanother $9,492,900.

Town of Hackleburg: The Police Station and Fire Station were destroyed. Town Hall wasseverely damaged.

City of Cordova: Destroyed or heavily damaged structures included City Hall, the Library, Senior Center, Fire Station, Police Station, and the
Industrial Development Office.

Economy- Unemployment and Business NAICS Code: The months following the tornado were marked by high unemployment in Alabama due
to many businesses being severely damaged or totally demolished and having to shut down either temporarily or permanently. This involved a
large area of impact and included businesses in all categories from commercial to manufacturing. A most comprehensive assessment of
business damages came from SBA; however, SBA did not identify individual businesses or NAICS code.

A comparison of total unemployment for March 2011, March 2012, and preliminary data for June 2013, based on data developed by the
Alabama Department of Labor, March 2011, the last month before the tornadoes,representsthe baseline for a &ldquonormal&rdquo economic
environment. Initially, the 43 counties showed significant increases in the unemployment rate, but over time their unemployment rates
decreased as Alabama&rsquos economy improved. Each county in the disaster area had double digit decreases in unemployment between
March 2011 and June 2013.

Even in the most impacted counties, except for DeKalb and Franklin Counties, overall employment increased at close to or above
Alabamaé&rsquos employment growth. Smaller increases in employment were observed in the more rural counties of DeKalb and Franklin.
However, the increase in employment and the drop in unemployment in the other rural county (Marion) were significantly better than for the
43-county disaster area. Unemployment trends for the 43-county disaster area were similar to the trends in the State&rsquos unemployment.
The State of Alabama certified as part of it's HUD Approved Action Plan that it will affirmatively further fair housing, which means that it will
conduct an analysis to identify impediments to fair housing choice within its jurisdiction, takeappropriate actions to overcome the effects of any
impediments identified through that analysis, and maintain records reflecting the analysis and actions in this regard. (See 24 CFR
570.487(b)(2) and 570.601(a)(2).) In addition agreements with subrecipients will meet all civil rights related requirements pursuant to 24 CFR
570.503(b)(5).

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $32,110,019.00
Total Budget $32,110,019.00 $32,110,019.00
Total Obligated $7,588,149.00 $7,588,149.00
Total Funds Drawdown $415,754.72 $415,754.72
Program Funds Drawdown $415,754.72 $415,754.72
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $400,486.76 $400,486.76
Match Contributed $0.00 $0.00
4
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Required

$0.00
$4,816,502.85
$6,422,003.80
$1,605,500.95

To Date

73.62%
100.00%

$0.00
$0.00
$241,954.68
$241,954.68

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
Low/Mod

Overall Progress Narrative:

The projects are in various stages of startup.

Project Summary
Project #, Project Title This Report Period

Program Funds

Drawdown
0099A, ADMINISTRATION $241,954.68
0101H, HOUSING $0.00
0102N, NON-HOUSING $173,800.04
9999, Restricted Balance $0.00

Target

$16,055,009.50

To Date

Project Funds
Budgeted

$1,457,850.00
$2,085,265.00
$28,566,904.00
$17,046,981.00

Actual

$22,567,277.00

Program Funds
Drawdown

$241,954.68
$0.00
$173,800.04
$0.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0099A

Projected Start Date:
04/27/2011

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Alabama-ADECA

Match Contributed

Activity Description:

ADECA-ALABAMA-ADMIN
ADMINISTRATION

Activity Status:

Under Way

Project Title:

ADMINISTRATION

Projected End Date:

11/26/2015

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Jan 1 thru Mar 31, 2014 To Date

N/A
$1,457,850.00
$1,457,850.00

$1,457,850.00
$1,457,850.00
$1,457,850.00

$241,954.68 $241,954.68
$241,954.68 $241,954.68
$0.00 $0.00
$0.00 $0.00
$230,826.66 $230,826.66
$230,826.66 $230,826.66
$0.00 $0.00

ADMINSTRATION COST FOR PAYROLLS, TRAVEL AND OTHER RELATED EXPENSES USED FOR ADMINISTERING THE

DISASTER PROGRAM.

Location Description:
MONTGOMERY, ALABAMA

Activity Progress Narrative:

Difference of $15,267.96 is Payroll 4/1/2014 not posted and other related expenses.

This activity continues to progress.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: BIRM-MFH-TG13-06

Activity Title: BIRMINGHAM-HOUSING-MF

Activitiy Category: Activity Status:

Construction of new replacement housing Planned

Project Number: Project Title:

0101H HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Urgent Need CITY OF BIRMINGHAM2

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $625,000.00

Total Budget $625,000.00 $625,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

CITY OF BIRMINGHAM2 $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of replacement multi-family housing

Location Description:

Downtown Birmingham

Activity Progress Narrative:

The Tuxedo Park Project was advertised in the Birmingham News on February 12th and the Birmingham Times on February
13th. A Request for Release of Funds and Certification was sent to HUD and ADECA on March 6th. An Environmental Release
has been issued by HUD effective March 20, 2014 and by ADECA effective March 31, 2014. We are in the process of
scheduling a preconstruction meeting in the upcoming weeks.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/44
# of Multifamily Units 0 0/44
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/44 0/0 0/44 0
0/44 0/0 0/44 0

Amount

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
BLOUNT COUNTY COMMISSION

Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Maple Drive and Joy Drive in Blount County

Activity Progress Narrative:

BLOU-INF-NT13-16
BLOUNT-INFRASTRUCTURE-R

Activity Status:
Planned

Project Title:
NON-HOUSING
Projected End Date:
12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
BLOUNT COUNTY COMMISSION

Jan 1 thru Mar 31, 2014
N/A

$758,572.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$758,572.00

$758,572.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

The project was successfully bid on April 8, 2014 and construction should begin in the next 30 to 60 days.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/21120
0 0/4
10
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 14 35 104 47.12
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: CORD-INFCHPS-NT13-05

Activity Title: CORDOVA-INFRASTRUCTURE-CHPS

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of government Planned

Project Number: Project Title:

0102N NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of Cordova

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $3,120,524.00

Total Budget $3,120,524.00 $3,120,524.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Cordova $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
CONSTRUCTION OF CITY HALL/POLICE STATION

Location Description:
DOWNTOWN CORDOVA

Activity Progress Narrative:

Specifications and contract documents have been completed. The City of Cordova has scheduled a pre-bid conference on April
23, 2014 and will hold a bid opening on May 6, 2014.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
12
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Cordova

Match Contributed

Activity Description:

Street Reconstruction

Location Description:

Downtown Cordova

Activity Progress Narrative:

CORD-INFS-NT13-05
CORDOVA-INFRASTRUCTURE-S

Activity Status:
Planned

Project Title:
NON-HOUSING
Projected End Date:
12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Cordova

Jan 1 thru Mar 31, 2014
N/A

$585,378.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$585,378.00
$585,378.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Specifications and contract documents have been completed. The City of Cordova has scheduled a pre-bid conference on April
23, 2014 and will hold a bid opening on May 6, 2014.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/1056
0 0/1
14

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 977 364 2314 57.95
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CULLMAN COUNTY

Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Cullman County

Activity Progress Narrative:

CUCO-INF-TG13-17

CULLMAN CO.-INFRASTRUCTURE-R

Activity Status:
Planned

Project Title:
NON-HOUSING
Projected End Date:
12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
CULLMAN COUNTY

Jan 1 thru Mar 31, 2014
N/A

$1,294,892.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,294,892.00
$1,294,892.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

The project was successfully bid on April 15, 2014 and construction should begin in the next 30 to 60 days.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/89760
0 0/17
16
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 39 75 171 66.67
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: CULL-INF-TG13-19
Activity Title: CULLMAN-INFRASTRUCTURE-SW

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF CULLMAN

Match Contributed

Activity Description:
SEWER REPLACEMENT

Location Description:
CITY OF CULLMAN

Activity Progress Narrative:

Activity Status:

Planned

Project Title:

NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
CITY OF CULLMAN

Jan 1 thru Mar 31, 2014 To Date

N/A $5,720,000.00
$5,720,000.00 $5,720,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

During this quarter the City of Cullman received release of grant conditions, accepted bids for the Eightmile Creek Sewer
Replacement Project on February 4th and awarded a construct contract to Cleary Construction in amount of $4,476,331.00 on
February 10th. A preconstruction conference was held on March 24th and construction is scheduled to start the week of April

7th.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
# of Linear feet of Public Improvement 0 0/21120
# of Linear miles of Public 0 0/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

DeKalb County Commission

Match Contributed

Activity Description:
ROAD RECONSTRUCTION

Location Description:
DEKALB COUNTY

Activity Progress Narrative:

DEKA-INF-TG13-03
DEKALB-INFRASTRUCTURE-R

Activity Status:

Planned

Project Title:

NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
DeKalb County Commission

Jan 1 thru Mar 31, 2014 To Date
N/A $672,135.00
$672,135.00 $672,135.00
$672,135.00 $672,135.00
$11,986.50 $11,986.50
$11,986.50 $11,986.50
$0.00 $0.00

$0.00 $0.00
$11,986.50 $11,986.50
$11,986.50 $11,986.50
$0.00 $0.00

Project Activities are all road reconstruction. No activity occurred this reporting period due to weather conditions in this area.
Anticipated start date is second quarter of 2014. There appears to be no problems with deadlines at this point.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected

Total Total
0 0/36960
0 o7
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 95 79 201 86.57
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: FRAN-INF-TG13-13

Activity Title: FRANKLIN-INFRASTRUCTURE-R

Activitiy Category: Activity Status:

Construction/reconstruction of streets Planned

Project Number: Project Title:

0102N NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Franklin County Commission

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $1,236,624.00

Total Budget $1,236,624.00 $1,236,624.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Franklin County Commission $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
ROAD RECONSTRUCTION

Location Description:
FRANKLIN COUNTY

Activity Progress Narrative:

NACOLG Activity Delivery contract signed by Franklin County Commission Chairman on January 21, 2014. Heath King mailed
LCC startup requirements to Mr. Olia on February 10th. Franklin County Commission received confirmation letter of conditions
met from Mr. Byard on February 18th. On March 7th, Heath King emailed Al Jones and Shabbir Olia bid specs and engineering
plans for ADECA approval. On March 10th & 11th, Heath King mailed out copies of the bid advertisement in letters to 18 DBE
businesses as defined by ALDOT website, as well as to all Franklin County Housing Authoritity Directors, Mr. Clarence Mann of
ADECA, and the Small Business Development Consortium to satisfy Section 3 requirements. On March 17th, the Franklin
County Commission approved the bid advertisement to run 3 times in the local paper (Franklin County Times) and in 3
statewide papers (Mobile Press Register, Birmingham News, and Huntsville Times). On March 19th, Heath King emailed
Johnnie Streeter dates of pre-bid meeting, bid opening, and preconstruction per his request. The proects's bid advertisement
ran March 19th and 26th in local paper and March 23rd in 3 statewide papers (Ad will run 3rd and final time locally on April 2nd
in Franklin County Times). NACOLG locked in final wage rates and mailed packet to Chelese Beck on March 31st. Rates were
also sent to Franklin County Engineer and Al Jones via email.
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Accomplishments Performance Measures

This Report Period

Total
# of Linear feet of Public Improvement 0
# of Linear miles of Public 0

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/68640

0/13

Beneficiaries - Area Benefit Survey Method
Low Mod Total Low/Mod%
43 114 194 80.93

Amount
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Grantee Activity Number: HACK-INFCHPS-TG13-08

Activity Title: HACKLEBURG-INFRASTRUCTURE -CHPS
Activitiy Category: Activity Status:
Construction of buildings for the general conduct of government Planned
Project Number: Project Title:
0102N NON-HOUSING
Projected Start Date: Projected End Date:
12/16/2013 12/11/2015
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
Low/Mod Town of Hackleburg
Overall Jan 1 thru Mar 31, 2014 To Date
Total Projected Budget from All Sources N/A $968,894.00
Total Budget $968,894.00 $968,894.00
Total Obligated $968,894.00 $968,894.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of Hackleburg $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new City Hall and Police Station

Location Description:

Downtown Hackleburg

Activity Progress Narrative:

Property is being appraised for acquisition. Engineer is developing advertisements for bidding project.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HACK-INFFM-TG13-08

Activity Title: HACKLEBURG-INFRASTRUCTURE-FM

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Planned

Project Number: Project Title:

0102N NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod Town of Hackleburg

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $100,000.00

Total Budget $100,000.00 $100,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Hackleburg $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of Farmer's Market

Location Description:

Downtown Hackleburg

Activity Progress Narrative:

February 12th overnighted LCC start-up requirements to Mr. Olia. February 24th Town of Hackleburg received confirmation
letter of conditions met from Mr. Byard. March 20th Letter requesting 120 day extension to award construction contract was
mailed to Mr. Byard. March 27th Town of Hackleburg received confirmation letter that 120 day extension request to award
construction contract was granted.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
# of Businesses 0 0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod
# of Permanent Jobs Created 0 0

This Report Period
Low Mod
# of Persons 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 0/1 0/2 0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 0/1 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets

Project Number:

0102N NON-HOUSING
Projected Start Date: Projected End Date:
12/16/2013 12/11/2015

Benefit Type:
Area Benefit (Survey)

National Objective:

HACK-INFS-TG13-08
HACKLEBURG-INFRASTRUCTURE-S

Activity Status:
Planned

Project Title:

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Town of Hackleburg

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $874,000.00

Total Budget $874,000.00 $874,000.00

Total Obligated $874,000.00 $874,000.00

Total Funds Drawdown $50,400.00 $50,400.00
Program Funds Drawdown $50,400.00 $50,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $50,400.00 $50,400.00

Town of Hackleburg $50,400.00 $50,400.00
Match Contributed $0.00 $0.00

Activity Description:

Street Reconstruction

Location Description:

Town of Hackleburg

Activity Progress Narrative:

January 10th Town of Hackleburg adopts an amended Citizen Participation Plan which was originally created in 1997. January
30th LCC startup documents mailed to Mr. Olia. February 7th Town of Hackleburg received letter of confirmation of conditions
met from Mr. Byard. March 5th mailed first drawdown request to Al Jones for engineering fees in the amount of $50,400.00.
March 6th to comply with Section 3 requirements, copies of the bid advertisement were mailed to 18 DBE businesses as
determined by the Alabama Department of Transportation (ALDOT) website, as well as all 3 Housing Authorities in Marion
County, Clarence Mann of ADECA, & the Small Business Development Consortium. March 12th bid specs for the project were
emailed to Mr. Olia & Mr. Jones. March 12th Bid advertisement ran in 3 statewide papers (Birmingham News, Huntsville Times,
& Mobile Press Reg.)March 12, 19th, and 26th bid advertisement ran in local paper (Journal Record). March 19th emailed
Mr.Olia, Mr. Jones, and Mr. Streeter dates of pre-bid & bid opening for project, per Mr. Streeter's request. March 25th locked
wage rates for project & mailed packet to Mr. Flennory. Rates were also sent via email to Al Jones & project engineer. March
28th pre-bid meeting was held for DTR-13-08 (Hackleburg Streets) at the Town Hall at 2 p.m. March 28th Town received
payment from ADECA for 1st drawdown request.
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Accomplishments Performance Measures

This Report Period

Total
# of Linear feet of Public Improvement 0
# of Linear miles of Public 0

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/30307

0/6

Beneficiaries - Area Benefit Survey Method
Low Mod Total Low/Mod%
66 33 152 65.13

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

0101H

Projected Start Date:

12/16/2013

Benefit Type:

Direct Benefit (Households)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Hackleburg

Match Contributed

Activity Description:

20 replacement public housing units

Location Description:

Downtown Hackleburg

Activity Progress Narrative:

HACK-MFH-TG13-08
HACKLEBURG-MFH

Activity Status:
Planned

Project Title:
HOUSING

Projected End Date:
12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Hackleburg

Jan 1 thru Mar 31, 2014
N/A

$1,460,265.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,460,265.00
$1,460,265.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Construction contract was awarded to H & N Construction on 12-28-13 for the amount of $1,898,681.00. Contractor will begin

construction on March 31, 2014.

Accomplishments Performance Measures

# of Housing Units
# of Multifamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/20
0 0/20
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/20 0/0 0/20 0
0/20 0/0 0/20 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Haleyville
Match Contributed

Activity Description:

Street Reconstruction

Location Description:

City of Haleyville

Activity Progress Narrative:

HALE-INF-NT13-11

HALEYVILLE-INFRASTRUCTURE-S

Activity Status:
Planned

Project Title:
NON-HOUSING
Projected End Date:
12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Haleyville

Jan 1 thru Mar 31, 2014
N/A

$523,876.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$523,876.00
$523,876.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

This project was bid and construction began March 17, 2014. At this time project estimated completion date is June 15, 2014.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/3960
0 0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 31 8 55 70.91
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HANC-INF-TG13-15
Activity Title: HANCEVILLE-INFRASTRUCTURE-S

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:

Area Benefit (Survey)
National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
CITY OF HANCEVILLE

Match Contributed

Activity Description:

Sewer Improvements

Location Description:

City of Hanceville

Activity Progress Narrative:

Activity Status:

Planned

Project Title:

NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
CITY OF HANCEVILLE

Jan 1 thru Mar 31, 2014 To Date
N/A $80,000.00
$80,000.00 $80,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The project is currently being advertised for bid with a pre-bid meeting scheduled for April 29, 2014 and the bid opening is

scheduled for May 5, 2014.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
# of Linear feet of Public Improvement 0 0/0
# of Linear miles of Public 0 0/0
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 37 8 80 56.25
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Marion County Commission

Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Marion County

Activity Progress Narrative:

MACO-INFR-TG13-10

MARION COUNTY-INFRASTRUCTURE-R

Activity Status:
Planned

Project Title:
NON-HOUSING
Projected End Date:
12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Marion County Commission

Jan 1 thru Mar 31, 2014
N/A

$939,166.00

$939,166.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$939,166.00
$939,166.00
$939,166.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Bid opening was held at the Marion County Commission on March 10, 2014. The low bidder for project was ST Bunn
Construction of Tuscaloosa, AL in the amount of $815,883.37.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/42240
0 0/8
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 63 41 150 69.33
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: MACO-INFW-TG13-10
Activity Title: MARION COUNTY-INFRASTRUCTURE-W

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Marion County Commission

Match Contributed

Activity Description:

Water Improvements

Location Description:

Marion County

Activity Progress Narrative:

Activity Status:

Planned

Project Title:

NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Marion County Commission

Jan 1 thru Mar 31, 2014 To Date

N/A $1,700,000.00
$1,700,000.00 $1,700,000.00
$1,700,000.00 $1,700,000.00
$103,983.60 $103,983.60
$103,983.60 $103,983.60
$0.00 $0.00

$0.00 $0.00
$103,983.60 $103,983.60
$103,983.60 $103,983.60
$0.00 $0.00

Bid opening was held at the Marion County Commission on March 17, 2014. The low bidder for project was B Construction of

Winfield AL in the amount of $1,239,183.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
# of Linear feet of Public Improvement 0 0/42240
# of Linear miles of Public 0 0/8
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 129 68 248 79.44
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Moulton

Match Contributed

Activity Description:

Street Reconstruction

Location Description:

City of Moulton

Activity Progress Narrative:

MOUL-INF-NT13-01

MOULTON-INFRASTRUCTURE-S

Activity Status:

Planned

Project Title:
NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Moulton

Jan 1 thru Mar 31, 2014

N/A
$593,480.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Project has been bid. Should execute construction contract within 30 days.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period
Total
0

0

40

To Date
$593,480.00
$593,480.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/42240

0/8
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 114 108 392 56.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
0102N

Projected Start Date:
12/16/2013

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Town of Phil Campbell

Match Contributed

Activity Description:

PHIL-INFDC-TG13-09
PHIL CAMPBELL-INFRASTRUCTURE-DC

Clearance and Demolition of storm damaged housing units.

Location Description:
City of Phil Campbell

Activity Progress Narrative:

Activity Status:

Planned

Project Title:

NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Phil Campbell

Jan 1 thru Mar 31, 2014 To Date
N/A $64,627.00
$64,627.00 $64,627.00
$64,627.00 $64,627.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

On 1/7/14, the Town passed resolutions to hire Civil Group, LLC for inspection services and NACOLG for activity delivery
services. On 2/18/14, Town passed resolution to hire McDowell, Beason & Hamilton for title opinion services. Bid documents

are being prepared.

Accomplishments Performance Measures

# of Properties
# of buildings (non-residential)
# of Public Facilities

# of Businesses

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/8
0 0/0
0 0/0
0 0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Phil Campbell
Match Contributed

Activity Description:

Street Reconstruction

Location Description:
City of Phil Campbell

Activity Progress Narrative:

PHIL-INFS-TG13-09

PHIL CAMPBELL-INFRASTRUCTURE-S

Activity Status:
Planned

Project Title:
NON-HOUSING
Projected End Date:
12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Phil Campbell

Jan 1 thru Mar 31, 2014
N/A

$678,860.00

$678,860.00
$7,429.94

$7,429.94
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$678,860.00
$678,860.00
$678,860.00
$7,429.94

$7,429.94
$0.00

$0.00
$0.00
$0.00

$0.00

On January 7, 2014, the Town passed resolutions to hire Williams Engineering Group (company name now Civil Group, LLC)
for engineering services and NACOLG for activity delivery services. Plans and bid documents are being prepared.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/36960
0 0/7
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 45 23 115 59.13
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: PHIL-INFSW-TG13-09
Activity Title: PHIL CAMPBELL-INFRASTRUCTURE-SW

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Town of Phil Campbell

Match Contributed

Activity Description:

Sewer improvements

Location Description:
City of Phil Campbell

Activity Progress Narrative:

Activity Status:

Planned

Project Title:

NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Phil Campbell

Jan 1 thru Mar 31, 2014 To Date
N/A $232,617.00
$232,617.00 $232,617.00
$232,617.00 $232,617.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,290.00 $3,290.00
$3,290.00 $3,290.00
$0.00 $0.00

On January 7, 2014, the Town passed resolutions to hire The Cassady Company for engineering services and NACOLG for
activity delivery services. Plans and bid documents are being prepared.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/5
# of Linear feet of Public Improvement 0 0/0
# of Linear miles of Public 0 0/0
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 450 203 883 73.95
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: TUCO-INFDC-TG13-02

Activity Title: TUSCALOOSA CO.-INFRASTRUCTURE-DC

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

0102N NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Tuscaloosa County

Overall Jan 1 thru Mar 31, 2014 To Date

Total Projected Budget from All Sources N/A $215,000.00

Total Budget $215,000.00 $215,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Tuscaloosa County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Demolition and Clearance of dilapidated school building

Location Description:

Holt Community of Tuscaloosa County

Activity Progress Narrative:

The project is moving forward. Final comments are awaited from the Alabama Historical Commission prior to publishing
"Request for Release" ads and subsequently submitting request to ADECA. Additional photos and other information had been
requested by historical and, therefore, the release of funds has been delayed. The grant funds, $215,000.00 will be utilized for
demolition and clearance of vacant, dilapidated sites in the Holt Community (sewer project areas) as well as dilapidated
structures at the location of the recently-acquired "old" Holt Elementary School location where a Senior Activity Center (CDBG
Enhancement Grant) and Community Safe Room (FEMA Grant) will be constructed. All other LCC documents have been
submitted as of this reporting date.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
# of buildings (non-residential) 0 0/1
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# of Public Facilities 0

# of Businesses 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1
0/0

Amount
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Grantee Activity Number: TUCO-INFSW-TG13-02
Activity Title: TUSCALOOSA CO.-INFRASTRUCTURE-SW

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Tuscaloosa County

Match Contributed

Activity Description:

Sewer Improvements

Location Description:

Holt Community of Tuscaloosa County

Activity Progress Narrative:

Activity Status:

Planned

Project Title:

NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Tuscaloosa County

Jan 1 thru Mar 31, 2014 To Date

N/A $7,123,230.00
$7,123,230.00 $7,123,230.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The project is presently under engineering design. Easement acquisition documents are being prepared to secure needed

easements for the sanitary sewer extension construction.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1
# of Linear feet of Public Improvement 0 0/89760
# of Linear miles of Public 0 0/17
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
# of Persons 333 129 510 90.59
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: TUSC-INFBS-TG13-04
Activity Title: TUSCALOOSA-INFRASTRUCTURE-BS

Activitiy Category:

Rehabilitation/reconstruction of other non-residential structures
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Tuscaloosal

Match Contributed

Activity Description:
Bus Stop

Location Description:

Alberta City area of the City of Tuscaloosa

Activity Progress Narrative:

Activity Status:

Planned

Project Title:

NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Tuscaloosal

Jan 1 thru Mar 31, 2014 To Date
N/A $100,000.00
$100,000.00 $100,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

In the reported quarter, the City of Tuscaloosa completed and submitted all LCC requirements for the municipal bus stop
project. Following the procurement process, Ward Scott Architecture was selected as the architect on the project. The City of
Tuscaloosa is currently drafting a contract for architectural services. Additionally, an environmental review was completed on
the project area and a request for release of funds was submitted on March 31, 2014.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
# of Businesses 0 0/0
# of Non-business Organizations 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0102N

Projected Start Date:

12/16/2013

Benefit Type:

Area Benefit (Survey)
National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

WINSTON COUNTY COMMISSION
Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Winston County

Activity Progress Narrative:

WINS-INF-NT13-12
WINSTON CO.-INFRASTRUCTURE-R

Activity Status:

Planned

Project Title:

NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
WINSTON COUNTY COMMISSION

Jan 1 thru Mar 31, 2014 To Date
N/A $985,029.00
$985,029.00 $985,029.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

A bid opening was held on March 27, 2014. Two contractors submitted bids. The Miller Group, Inc. of Morrow, GA was the low
bidder, and after verification of their bid of $858,557.55, a resolution was passed on March 31st selecting this company as the

contractor for this project.

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/39600
0 0/8
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method
Low Mod Total Low/Mod%
256 55 347 89.63

Monitoring, Audit, and Technical Assistance
Event Type

Monitoring, Audits, and Technical Assistance
Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued

55

Amount
This Report Period To Date
0 0
0 0
0 0
0 6
0 0
0 0
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